
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/09/2014

ESTIMATE SUMMARY 14:39:38

CONTID: C18892R        ESTIMATE NO: 0006 PROG 2005

PCN: 18892R-BID   COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS TTI EQUIPMENT UPGRADE PERCENT TIME:

PROJECT NO: ITS SW01-237                  

ITS TTI EQUIPMENT UPGRADE PHASE 1

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 04/25/2014 DATE TIME STARTED 09/30/2013

5920 LAMAR STREET DATE LET 07/11/2013 DATE WORK BEGAN

 DATE AWARDED 07/24/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/12/2013 DATE ACCEPTED

ARVADA CO 80003                  DATE NOTICE TO PROCEED 09/30/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,407,257.55 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,205,091.00 NON-PARTICIPATING 683,907.39

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -247,939.19

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.74

FIXED COMPLETION DATE

FIXED COMPLETION DATE

79.15%

501,987.66

683,907.39

435,968.20

435,968.20

$

$

$

$

1,200.00

1,904,069.89

1,905,269.89

96,712.29

2,001,982.18

-33,076.37

0.00

1,968,905.81

0.00

AMOUNT DUE 1,968,905.81 435,968.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 435,968.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

EL PASO OTHERS

208.0 TIME ALLOW: 5/2/2014 ??:??:??

ORIG TIME ALLOW: 1/31/2014 ??:??:??
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PCN: 18892R-BID   ESTIMATE RUN 05/09/2014

PROJECT: ITS SW01-237                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:39:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0010 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

5.000

EACH

275.00000

0015 Removal of Traffic Signal Pole 0.000

2.000

202-00840  
 

1,120.002.000

1,120.00

7.000

EACH

560.00000

0020 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

265.00000

0025 *Potholing 31.000

0.000

203-01597  
 

4,650.0031.000

0.00

100.000

HOUR

150.00000

0030 *Erosion Log (12 Inch) 25.000

0.000

208-00002  
 

150.0025.000

0.00

500.000

LF  

6.00000

0035 *Aggregate Bag 28.000

0.000

208-00035  
 

175.0028.000

0.00

1,000.000

LF  

6.25000

0040 Concrete Washout Structure 4.000

1.000

208-00045  
 

2,775.005.000

555.00

15.000

EACH

555.00000

0045 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

60.00000

0050 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

135.00000

0055 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

50.000

HOUR

85.00000

0060 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

45.00000
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PCN: 18892R-BID   ESTIMATE RUN 05/09/2014

PROJECT: ITS SW01-237                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:39:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0065 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

40.000

HOUR

98.00000

0070 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.900

ACRE

1,705.00000

0075 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.900

ACRE

2,755.00000

0080 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.900

ACRE

1,705.00000

0085 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.500

ACRE

3,930.00000

0090 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

180.000

LB  

7.00000

0095 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

0.000.000

0.00

1,000.000

SY  

4.00000

0100 Drilled Caisson (36 Inch) 32.000

0.000

503-00036  
 

11,680.0032.000

0.00

32.000

LF  

365.00000

0105 Drilled Caisson (42 Inch) 38.000

0.000

503-00042  
 

15,010.0038.000

0.00

38.000

LF  

395.00000

0110 Fence (Temporary) 1,150.000

40.000

607-11580  
 

2,975.001,190.000

100.00

2,000.000

LF  

2.50000

0115 Location Marker (Fiber Optic)(Dome) 0.000

8.000

612-00260  
 

1,400.008.000

1,400.00

14.000

EACH

175.00000
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PCN: 18892R-BID   ESTIMATE RUN 05/09/2014

PROJECT: ITS SW01-237                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:39:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 Location Marker (Utility)(Flat Slat) 0.000

2.000

612-00270  
 

144.002.000

144.00

23.000

EACH

72.00000

0125 *2 Inch Electrical Conduit (Bored) 2,864.000

0.000

613-00206  
 

51,552.002,864.000

0.00

2,864.000

LF  

18.00000

0130 2 Inch Electrical Conduit (Plastic) 2,669.000

590.000

613-01200  
 

52,144.003,259.000

9,440.00

4,395.000

LF  

16.00000

0135 2 Inch Electrical Conduit (Liquidtight Flexible Metal) 100.000

120.000

613-04200  
 

2,640.00220.000

1,440.00

255.000

LF  

12.00000

0140 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

5.000

EACH

2,300.00000

0145 Pull Box (24"x36"x24") 0.000

21.000

613-07023  
 

23,520.0021.000

23,520.00

37.000

EACH

1,120.00000

0150 Light Standard Aluminum (30 Foot) 0.000

2.000

613-30300  
 

8,450.002.000

8,450.00

2.000

EACH

4,225.00000

0155 Light Standard Steel (30 Foot) 4.000

1.000

613-32300  
 

24,000.005.000

4,800.00

5.000

EACH

4,800.00000

0170 Lighting Control Center (Pedestal Only) 0.000

6.000

613-50105  
 

16,800.006.000

16,800.00

9.000

EACH

2,800.00000

0175 Communications Cabinet (Type 1) 32.000

5.000

614-72831  
 

322,122.0037.000

43,530.00

42.000

EACH

8,706.00000

0175 MATERIAL ALLOWANCE Communications Cabinet (Type 1) 10.000

-5.000

23,250.005.000

-23,250.00EACH

4,650.00000
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PCN: 18892R-BID   ESTIMATE RUN 05/09/2014

PROJECT: ITS SW01-237                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:39:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 Communications Cabinet (Type 2) 11.000

12.000

614-72832  
 

236,325.0023.000

123,300.00

24.000

EACH

10,275.00000

0185 Microwave Vehicle Radar Detector (Install Only) 17.000

2.000

614-72888  
 

10,355.0019.000

1,090.00

23.000

EACH

545.00000

0190 Travel Time Indicator 53.000

24.000

614-80010  
 

586,740.0077.000

182,880.00

88.000

EACH

7,620.00000

0190 MATERIAL ALLOWANCE 3M Toll Tag Reader 35.000

-24.000

60,549.2811.000

-132,107.51EACH

5,504.48000

0195 Travel Time Indicator (Install Only) 8.000

13.000

614-80020  
 

16,380.0021.000

10,140.00

21.000

EACH

780.00000

0205 Weather Monitoring System 0.000

1.000

614-86741  
 

31,920.001.000

31,920.00

1.000

EACH

31,920.00000

0210 Fold-Over Tower (ITS) 0.000

1.000

614-86752  
 

17,535.001.000

17,535.00

1.000

EACH

17,535.00000

0220 Fiber Optic Cable (Single Mode) (12 Fiber) 5,101.000

3,035.000

614-87010  
 

20,340.008,136.000

7,587.50

9,715.000

LF  

2.50000

0225 Optical Transceiver 3.000

18.000

614-87020  
 

126,840.0021.000

108,720.00

23.000

EACH

6,040.00000

0225 MATERIAL ALLOWANCE Optical Transceiver 20.000

-18.000

7,646.422.000

-68,817.78EACH

3,823.21000

0230 Optical Transceiver (Install Only) 25.000

7.000

614-87021  
 

15,360.0032.000

3,360.00

33.000

EACH

480.00000
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PCN: 18892R-BID   ESTIMATE RUN 05/09/2014

PROJECT: ITS SW01-237                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:39:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 Closed Circuit Television 0.000

8.000

614-87320  
 

36,760.008.000

36,760.00

10.000

EACH

4,595.00000

0240 MATERIAL ALLOWANCE IP CCTV Cameras and Mounting 
Brackets

0.000

0.000

0.000.000

0.00EACH

2,633.30000

0240 MATERIAL ALLOWANCE Fiberglass CCTV Poles 0.000

0.000

0.000.000

0.00EACH

1,348.75000

0240 MATERIAL ALLOWANCE Communications Cabinet (Type 1) 0.000

0.000

0.000.000

0.00EACH

4,650.00000

0240 MATERIAL ALLOWANCE Travel Time Indicator 0.000

0.000

0.000.000

0.00EACH

5,504.48000

0240 MATERIAL ALLOWANCE Optical Transceiver 0.000

0.000

0.000.000

0.00EACH

3,823.21000

0240 MATERIAL ALLOWANCE CCTV Cameras 10.000

-8.000

5,266.602.000

-21,066.40EACH

2,633.30000

0245 Closed Circuit Television (Install Only) 3.000

1.000

614-87321  
 

1,432.004.000

358.00

5.000

EACH

358.00000

0250 Closed Circuit Television Pole 2.000

2.000

614-87325  
 

13,460.004.000

6,730.00

4.000

EACH

3,365.00000

0250 MATERIAL ALLOWANCE Fiberglass CCTV Poles 2.000

-2.000

0.000.000

-2,697.50EACH

1,348.75000

0260 Closed Circuit Television Pole with Lowering Device 2.000

0.000

614-87364  
 

35,900.002.000

0.00

2.000

EACH

17,950.00000
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PCN: 18892R-BID   ESTIMATE RUN 05/09/2014

PROJECT: ITS SW01-237                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:39:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Closed Circuit Television Pole with Lowering Device 2.000

0.000

614-87366  
 

48,570.002.000

0.00

2.000

EACH

24,285.00000

0270 Fiber Optic Cable (Single Mode) (12 Strands) (Install 
Only) 

0.000

0.000

614-87412  
 

0.000.000

0.00

925.000

LF  

1.00000

0290 *Mobilization 1.000

0.000

626-00000  
 

54,000.001.000

0.00

1.000

L S 

54,000.00000

0295 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

60.000

HOUR

32.00000

0300 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

10.000

DAY 

327.00000

0305 Traffic Control Management 89.000

16.000

630-00012  
 

68,775.00105.000

10,480.00

105.000

DAY 

655.00000

0310 Construction Traffic Sign (Panel Size B) 4.500

3.600

630-80342  
 

1,620.008.100

720.00

40.000

EACH

200.00000

0315 Construction Traffic Sign (Panel Size C) 4.000

3.200

630-80343  
 

1,908.007.200

848.00

10.000

EACH

265.00000

0320 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

-0.100

630-80358  
 

2,360.700.900

-262.30

4.000

EACH

2,623.00000

0325 Portable Message Sign Panel 3.000

0.000

630-80359  
 

795.003.000

0.00

50.000

DAY 

265.00000

0330 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

20.000

EACH

98.00000
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PCN: 18892R-BID   ESTIMATE RUN 05/09/2014

PROJECT: ITS SW01-237                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:39:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Traffic Cone 25.000

20.000

630-80380  
 

900.0045.000

400.00

300.000

EACH

20.00000

0340 Mobile Attenuator 7.000

5.000

630-85041  
 

7,620.0012.000

3,175.00

50.000

DAY 

635.00000

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0365 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0370 F/A Furnish & Install Electrical Service 0.000

2,410.140

700-70082  
 

2,410.142,410.140

2,410.14

60,000.000

F A 

1.00000

0380 F/A Communication Lines 0.000

3,622.500

700-70230  
 

3,622.503,622.500

3,622.50

20,000.000

F A 

1.00000

0385 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0395 CCTV Camera (Traf Surveil) 0.000

1.000

614-87333  
 

20,834.551.000

20,834.55

1.000

EACH

20,834.55000

CAT 2,000,782.19435,968.202,406,057.55CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 Sanitary Facility 1.000

0.000

620-00020  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

CAT 1,200.000.001,200.00CURRENT AMT0400 $ $ $

$ 2,001,982.19435,968.20$2,407,257.55$CURRENT AMTPROJECT TOTAL


